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Diary: Dispute

Office work

·Attended Senior meeting with Mehran, Raj and Hazzaa. Reviewed and discussed the work of CCO #116
and contractor’s estimate to do the work.   All CCOs now get routed through all seniors before getting 
signed by me.
·Received an email from Bob Brignano stating the following : Yesterday we were discussing the access
through OTD to Skyway. We have some of the same questions from ABF on this. In the email below
from ABF, I have highlighted their questions. I just drove out there to check out the access and I have
attached a photo that shows the access near the abutment. My understanding of the access issues are as
follows: For the next month or two, we need to keep you and MCM informed when we drive on the bridge
because they do not have relief of maintenance yet. If we go through the MCM jobsite instead of coming
off the freeway, we will also need to let you know. Please provide the names and numbers of who ABF
should contact. Do you want ABF to contact you directly, or do you want them to go through the Caltrans
SAS staff? I understand that there are 2 routes. One through the MCM jobsite, including over the trestle,
and the other through the toll plaza and pulling off the freeway. If we loose access via the freeway in the
future, please let us know. I understand that the gates will be locked after hours. I think ABF will want to
have their lock added into the daisy chain.
·Received an invitation from Raj that he has scheduled a meeting with MCM and their Sub , Bay Cities, to
discuss their strategy and cost calculation for doing the work of CCO #116.
·I received Jeff’s cost estimate for CCO 116 which was about $345,000. This sum did not include the
added cost for LCBRS because he could not get a price for that but included the cost of regular LCB.
·Received an email from Roy Berg of CalOSHA stating the following : Ben & Amer, our work schedules
for next week prohibits us from attending a meeting on the 12th. Cora will be on vacation, Chris is
participating in a heat sweep and I must attend a senior management meeting. We need to reschedule.
The second Wednesday of September is the 9th. Let’s plan it then. Amer needs to respond to this as he is 
scheduling the meetings.
·Talked to Jaime regarding elimination of LCBRS for CCO #116. He responded that the materials want
the section in there because the area we are repairing has gone through several repairs and they need
some fundamental fix to minimize future failures.
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